ALASKA INDUSTRY COUNCIL MEETING
MINUTES
July 11, 2007

The Alaska Industry Council met at the Alaska DOT/PF Building on July 11, 2007, at
8:00 a.m.

The following agenda items were presented:

Opening Remarks Jere Hayslett
MOA/AIC Update Karen Casanovas
Operations Update Jim Hill
Technical Update Walter Combs
Information Sharing All

Industry Feedback (Round Table) All

Information Sharing
Opening

Jere Hayslett opened the meeting over the telecom from DC with good news pertaining
to the Agreement Implementation Committee, (AIC) informing the group that the FAA’s
financial department has approved the initial strategy for the final version (v7.0) of the
AIC plan for presentation to the Joint Resource Council(JRC) in August. Jere then gave
a brief update on availability of TIS and FIS services stating: “I| and the team are working
very hard to resolve those issues". At that point Jim Cieplak inquired, “What’s the date
for FIS and TIS in Fairbanks and the GBT install? Jere replied "we don't have the
installation dates yet, but Walter can elaborate more on that." Walter proceeded to
explain that for the Fairbanks GBT the Western Service Area Surveillance and
Broadcast/Capstone Office is going to get construction started by August. By the
September/October time frame, data should be flowing to ZAN, and be in the
acceptance mode. By the first of the year we should have FIS and TIS services. Jim
then asked if the implementation team that was coming to Alaska to work next week was
going to be working on any of the FAI stuff and Walter said "absolutely, in fact that's our
Tech Center team. They are supporting FIS statewide, nationwide, and taking care of
things on the east coast for the SBS office". Walter then went on to explain that the
services currently available, are in a test and development phase, and that in order to
get those on the operational side FAA protocol would have to be followed. He then
explained a bit about how that works.

AIC/MOA Update — Karen Casanovas




The AIC has been working to define the roles of responsibility to come up with policies
that govern the AIC plan, as well as establishing the draft plan, which was the result of
the Memorandum of Agreement (MOA), signed in FEB of 07. The AIC has held weekly
meetings since February when the MOA was signed. The Site Implementation
Committee has been working on the Airports, GBT’s, IFR and VFR routes. The External
Coordination Team has been working on getting additional members that would be
interested in signing onto the MOA. The Avionics Equipage Team has been collecting
relative data as it pertains to avionics and configuration. Just recently The Alaska Air
Carriers Association sent out some data collection requests in an effort to get other
information that is not published in the DOT reports. This action was an effort to get
more accurate real time information that could be incorporated into the draft plan; 7.0v of
the Draft Plan is posted on the Alaska Airmen’s web site. The link is also posted on the
Alaska Air Carriers web site. The final integration of comments and data was added to
the plan, completed and submitted to the FAA at the end of June. The plan will be
approved for the JRC. Ongoing action items include: looking at airports, obtaining
letters of justification for airport upgrades and defining Service Volume Area’s for GBT's.
The External Coordination Committee is currently in the process of trying to get a
meeting to brief the State Officials/DOT, State Commissioner and Deputy
Commissioner, and let them know that the AIC would like to work in partnership with the
State on the plan. Next steps are to have an official signing with both FAA and Industry
by the end of August.

WAAS Update — JoAnn Ford

JoAnn went over the LPV Procedure Publication Progress to Date, which included
Current and all prior years.

LPVs Published to non-ILS Runways 433

LPVs Published to ILS Runways 382

Cumulative LPVs Published to Date 815 (Successful LPV Flight Checks April 27,
2007: Anchorage, Homer, Emmonak, St.
Michaels)

JoAnn’s presentation also covered Alaska Potential WAAS LPV Survey Status as
follows.

+ Alaskan Airports VFR - IFR Improvements
— ATO-W Navigation Services WAAS-directed surveys thru Airport
Improvement Program (awaiting obstruction data from NGS to be
completed end of July or early August 2007):
+ Galena (GAL) Rwy 7 & 25
* Gustavus (GST) Rwy 29
« lliamna (ILI) RWY 17 & 35, Rwy 7 & 25
¢ McGrath (MCG) Rwy 16
+ Saint Marys (KSM) Rwy 17 & 35
+ Sand Point (SDP) Rwy 13
» (Significant lessons learned with these airports applied to SBS
and others’ surveys; NGS developed own GEOD model for
acquiring imagery, dealing with elipsoid, NAVD datum issues, etc.)



Birchwood, Brevig Mission, Central, Chuathbaluk, Circle City, Clarks
Point, Eagle, Elim, Healy River, Hughes, Kasigluk, Koyukok, Kwethluk,
Larsen Bay, Napakiak, **Quinhagak, Robert/Bob/Curtis/Noorvik,
Shageluk, Shaktoolik, South Naknek NR 2, Tatetluk, White Mountain
(**tribal coordination required)
Procedures will be developed only after thorough coordination is
completed

* Source: AVN (FAA Procedures Office OKC), ATO-R, NGS

Completed aerial surveys at 21 of 22 airports (acquired existing imagery
from USGS for Larson Bay (2A3)

Goal is 15 LPV surveys by September 2007

As of July 6, 2007: completed LPV ground surveys at 13 airports (quality
control/evaluation of this data by AJR and NGS is next step)

Field ground surveys completed (34/48 runway end approaches):

Birchwood (BCV) - June 5

Healy River (HRR) - June 12 **
Tatitlek (7KA) - June 12

Larsen Bay (2A3) - June 15
Eagle (EAA) - June 16

South Naknek NR2 (WSN)- June 18
Clarks Point (CLP) - June 21
White Mountain (WMO) - June 23
Brevig Mission (KTS) - June 27
Quinhagak (AQH) - June 30
Napakiak (WNA) - June 30 (cont)

** resolved issues

Completed ground surveys (cont.):
Kwethluk (KWT) - July 2

Elim (ELI) - July 3

Shaktoolik (2C7) July 5

Koyukuk (KYU) July 5

« 07/06/07 Field Crews were at:

Kasigluk (Z09)
Chuathbaluk (9A3)
Expected to complete these ground surveys (4 approaches)

July 7-8, 2007: Field Crews expected to complete ground surveys
(potential 4 approaches):

» Shageluk (SHX)

*  Noorvik (D76)
Week of July 9, 2007, Field crews expect to complete remaining 3 airport
ground surveys (potential 6 approaches) at:

*  Hughes (HUS)

+ Central (CEM)

+ Circle City (CRC) next week (6 approaches).



Alaska Potential WAAS LPV(Source: AVN/NGS)
+ Alist of WAAS Program Surveys submitted to FAA thru 3rd party survey program
(completed and obstruction data loaded) available on Capstone website via July
Industry Council Power Point presentation.

Operations Update- Jim Hill

Jim Hill briefed Anchorage Center continues to operate in the test configuration and data
continues to be collected and analyzed in preparation for moving out of the test area and
into the Anchorage FIRs. He also briefed the MEARTS mods are still on schedule for
September 08. Jim briefed Bob Novia (ATO-E) requested information on what it would
take to provide critical services with the 5 remaining YK GBTs and JNU GBT site.

Southeast Alaska Update — Jim Wright

At this time the Capstone Phase Il installations are finished in Juneau. Installation on the
Ward Air Otter that Cal Air now has in service near British Columbia is complete. 6.0
Bravo update: Aircraft certification will be completed in October of 07. It will then go
through the FAA'’s certification process, and Leonard Kirk should be able to go to SE and
perform the training in mid November if everything goes according to plan. The CRABS
system has been reinstalled for the Bethel, Anchorage and SE operators who wanted it
back.

Working Group for Performance Based Navigation — Gary Rolf

This program is being run by the SBS Office in D.C. There is a small group of aviation
professionals that has been invited to provide input into the planning process. They are
providing FAA Headquarters with feedback pertaining to what'’s already charted and is
either usable or unusable; what the users like and don’t like as far as routes go. Several
criteria have been developed which will aid in the decision making process. This
working group met on May 30, 2007, and is planning to meet again in the fall to evaluate
the information and feedback that has been gathered over the summer flying season.

Technical Update — Walter Combs

As for Southeast Phase II/Segment One: Ground Stations; Essential Services: Operator
Flight Monitoring Services (OFMS), FIS-B and SAR, are scheduled for August 2007. In
addition to those activities in SE the FAA is conducting Surveillance Verification Flight
Checks. These flight checks will verify that there is data for the coverage on each route
that is serviced by the GBT'’s in that particular area. This will tell us where there are
breaks in coverage or there is a need to establish future coverage. Data is also being
collected for use in evaluating the operations of the system itself. At this time 11 of the
14 sites in SE are providing data. The FAA is still evaluating the service for the Port
Alexander site, and all of the engineering and site surveys for placement of
Multilateration have been conducted. Walter ended his update by opening the meeting
up for questions. Karen Casanovas asked Walter to explain once more the reason’s
behind the FAA’s decision to place Mulilateration in Juneau. Walter explained that Air



Traffic has a need for surveillance in Juneau. Radar will not work in that mountainous
terrain, multilateration will compliment the radar service that is available at the higher
altitudes and will be able to see aircraft equipped with a 1090 ES. The 978 equipped
aircraft will be tracked with the GBT'’s that are already in that area. The group asked
Walter to take an action to get a firm date for TIS-B services off the Multilateration in
Juneau.

Round Table

Leornard Kirk announced that once the 6.0 Bravo update had been released and
certified by the FAA and the University of Alaska would do a Train the Trainer for the
operators training staff. For the operator’s convenience it would most likely be held after
the 1% of January, 2008.

Jim Cieplak presented his list of action items Industry felt were still unsettled.

1.) The phase I/Phase Il safety study: Is this going to continue? Jim Hill replied that
actually there was some good news there, which was why Pat Zelechoski was in
Anchorage this week. Pat is meeting with Leonard Kirk and George Frushour to go over
the study on the afternoon of the 11" after the Industry Council meeting. Jim Cieplak will
be updated as soon as the SBS/Capstone office has more information pertaining to that
project.

2.) UAA contract for Pilot and Maintenance Training continuing: Leornard Kirk
responded that UAA has a contract to do the 6.0 Bravo training and the FITS like
training.

3.) What's the status of the Bethel TRACON: Jim Hill answered that the Bethel
TRACON in Fairbanks will not happen, this was per his last visit to DC, and he is waiting
for something in writing to make it official.

4.) When will the 5 additional GBT’s for Y-K Delta become operational? Jim Hill replied it
is in the works and we are still validating requirements.

5.) What is the status of the approved Phase Il RNAV state wide routes that were
NOTAM'd out of service by Air Traffic (AT): Jim stated that he believed this had already
been answered by the Performance Based Workgroup, who are looking at the routes.

6.) Install’s in SE and altitude encoders; will we have maintenance on this stuff? Jim
Wright replied, "Yes we have John Aments help on this. We have put out a statement of
work in order to get a new contract intended to cover the work. This should be going out
today". Walter explained that the contract would last for maintenance through 2008.

7.) What are the plans for continued TIS-B and FIS-B product development? Walter
replied “at this point we are not developing anything new; we are going to maintain and
sustain what products we have. We are going to continue with the TIS we have in the
ANC-FAI area, but we have yet to determine how we are going to mature TIS-B to the
NAS.”



Conclusion

The meeting was adjourned.



